


The background features a complex network of light gray lines and nodes, resembling a circuit board or a data network. On the left, a cluster of nodes is interconnected by thin lines. On the right, a series of parallel lines flow horizontally, with several circular nodes of varying sizes and colors (gray, green, and white) acting as junctions or endpoints. Some lines have arrows indicating direction.

知舟办公项目

项目周报

汇报周期：2026-05-17—2026-05-23

汇报人：[liang]

目录

01

项目概览

项目介绍，项目目标

02

本周进展

本周任务完成情况描述

03

风险与支持

风险有哪些？需要哪些支持？

04

下周计划

下周重点工作计划

01

项目概览

项目概览



项目介绍

项目名称：知舟办公
项目愿景：致力于打造一站式的办公工具，方便用户、企业实现协同办公

项目目标

2026/06/07

上线1.0核心版本



当前阶段


开发阶段 · 搜索功能模块



项目状态

符合预期

项目整体概览



02

本周进展

本周进度

序	任务名称	预计完成时间	实际完成时间	延期时间	负责人	备注
1	注册+登录	2026.5.19	2026.5.19	无	张三	无
2	主页初始化页面	2026.5.20	2026.5.20	无	张三	无
3	新建文档页对主页影响	2026.5.21	2026.5.21	无	张三	无

03

风险与支持

风险识别与支持

序	任务名称	风险等级	影响	外部支持	负责人
1	注册+登录	高	用户登录密码被窃取	无	张三
2	主页初始化页面	低	页面加载时间时间过长	无	张三
3	新建文档页对主页影响	中	新建文档后主页页面信息没有变化	无	张三

04

下周计划

序	任务名称	预计完成时间	负责人	外部支持	备注
1	新建文档初始化页面	2026.5.20	李四	无	无
2	历史记录	2026.5.22	李四	无	无
3	搜索	2026.5.22	李四	无	无
4	重命名文档	2026.5.25	李四	无	无
5	收藏文档	2026.5.26	李四	无	无
6	置顶文档	2026.5.28	李四	无	无
7	添加封面	2026.5.29	王五	无	无



Q & A

感谢聆听，欢迎提问！